(= CALIFORNIA

High- ] Rail Authori CHANGE ORDER (CO) CO No.: 00005
TITLE: Subsidence Survey DATE: 12/08/2015
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR:  Attn: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

Authority Directive Letter No. 1 dated October 21, 2015, requested for the develapment of scope to establish survey to
measure subsidence. The scope of the work is as described in DFJV Letter No. 36 dated November 24, 2015 and
Includes:

1) Data Collaction and Planning

2) LIDAR Survey
3) LiDAR and Survey Report
Unit
Uifls _ Fris
1.0 LS $335,000.00
Total: $335,000.00 0

ATTACHMENTS:
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CALIFORNIA CHANGE ORDER (CO)

High-Speed Rail Authorit CO No.: 00005
TITLE: Subsidence Survey DATE: 12/08/2015
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order Is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of Califomia, executed in Fresno, Califoria), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
Justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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